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Confirmation of: Conference Date Held: 31 Aug 99 1:30 pm (Alaska)
Telecon Date Issued: 7 Sep 99
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: MOU Work Group Teleconference

Participant Organization Phone
Beckley, Bill Ridolfi Engineers 206-682-7294
Benson, Jeff Metlakatla Indian Community (MIC) 907-886-4200
Beyette, Garth Federal Aviation Administration (FAA) 907-271-3355
Deering, Bob U.S. Coast Guard (USCG) 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska (USAED) 907-753-5670
Gunyah, Ed Bureau of Indian Affairs (BIA) 907-886-3791
Hanneman, Dave U.S. Army Engineer District-Alaska (USAED) 907-753-5709
Jean, Lucy Federal Aviation Administration /Reliance 907-271-5225
Renk, Russ Federal Aviation Administration (FAA)/NISC 907-271-3294

MEETING MINUTES

Action
Required

By
Item

This was the scheduled biweekly teleconference. The following agenda items
were discussed:

1. Roll Call

2. General Information

3. Action Items Update

4. New Action Items/Issues

5. Schedules

6. C-3 Plan Revision

7. Newsletter Articles

8. Teleconference Schedule and next MOU Work Group Meeting

9. Closure
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2.0 General Information

2.1 BIA

Not present for this portion of the teleconference.

2.2 FAA

FAA will soon award the brush removal contract to MIC. The work will be
performed by Metlakatla Power and Light. FAA will also award the debris
removal contract to MIC by 10 Sep 99.

Jean noted her company has changed its name to Reliance Industries
International, Inc.

2.3 MIC

Benson said GTE has completed the removal work. GTE encountered substantial
PCB contamination, which will be shipped offsite.

Benson submitted the newsletter articles provided by the MOU Work Group. The
articles will be published in the September edition of the newsletter.

2.4 USAED

Jacobs has removed all the drums. Pending State Historical Preservation Office
(SHPO) approval, the remaining work will be finished by 4 Sep 99.

A gate is being built across the quarry. Jacobs has been trying to obtain accurate
information regarding quarry access times from MIC.

Elconin will be on vacation 3-11 Sept 99.

2.5 USCG

Eric Peterson returned to school and will no longer be working on this project.

Action:

3.0 Action Items Update

See Interagency Action List.

3.1 BIA

Boynton has been on an extended leave of absence. Gunyah and Boynton will
meet to discuss BIA’s action items and provide a status report at the 15 Sep 99
MOU Work Group meeting at Metlakatla.
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Gunyah and Boynton are continuing efforts to provide the site closure document
template. This action item was originally requested by Benson during the April
1999 MOU Work Group meeting.

Gunyah stated that Chuck Jones (BIA archaeologist assisting USAED with
SHPO activities) will attend the 15 Sep 99 meeting.

3.2 FAA

Beyette continues to pursue coordination with ARLIS (Alaska Resources Library
and Information Service) regarding the administrative record, which will probably
be housed at ARLIS. FAA provided documents to MIC for the information
repository but still requires ARLIS coordination.

Efforts to resolve Chevron's responsibility issues are ongoing.. Beyette expects to
receive a response from Chevron within three weeks.

Beyette reported that FAA has requested that EPA designated an SPOC.

3.3 MIC

Benson asked for additional information regarding mustard gas containers. Jeff
Anderson of EcoMunition (USAED’s UXO subcontractor) will be at Annette
Island on 1 Sep 99 and will talk with Renk and Benson regarding this issue.

The group discussed the MIC Cleanup Guidelines. Benson explained that
ordinances are local and authorize the promulgation of guidelines. Guidelines have
been reviewed and accepted by MIC and EPA. Regulations are generated by the
federal government. Renk said some of the guidelines are stringent and may be
cause for dispute. He asked for documentation regarding development of the
guidelines. Benson said most of the guidelines come from federal regulations; few
were developed by MIC. MIC provided FAA with an official, signed copy of the
MIC Guidelines for Cleanup and Remediation of Open Dumps and Other
Contaminated Sites. Benson will investigate the discrepancy pertaining to the
number of contaminated sites.

Benson reported that EPA will provide a letter regarding the SPOC at EPA and
water quality, USTs, ASTs, and solid waste issues.

Benson met with Metlakatla Power & Light regarding site preparation work. The
brush clearing estimate will be completed by 3 Sep 99, and the debris removal
estimate will be completed by 10 Sep 99.

On 3 Aug 99, Benson discussed the control tower issue with MIC Council; no
decision was reached, but the matter will be pursued again at the 7 Sep 99 MIC
meeting. Benson forwarded FAA's letter to the ERAC Committee.
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Regarding the draft risk assessment, Benson received a partial response from
MIC (health issues); the rest will follow (environmental issues). Benson will
provide comments, and MIC will respond with a letter.

Benson reported that CH2M Hill's proposal to MIC for housing at White Alice
was rejected and CH2M Hill has made an agreement with another party. Benson
will follow up at the next MIC meeting.

Regarding FAA's request to collect samples and a list of species, Benson spoke
with Rick Cook, fisheries biologist. Cook will provide FAA with an updated list of
species and written permission to collect samples.

3.4 MOU Work Group

The development of a single or consistent QAPP for use on future work has been
postponed until fall/winter 1999. USAED is open to discussion regarding the
content. The topics of QAPP standards and necessary agreements will be
discussed at the 15 Sep 99 MOU Work Group meeting.

Beyette requested input from the MOU Work Group regarding the C-3 Plan
Reference List. He will forward the current list to everyone for review. To date,
FAA has collected 45 documents. Jean will begin to organize the documents after
they are all received. References are still needed from USCG, USAED, MIC, and
BIA.

In April 1999, Benson and Boynton were tasked with designating a POC to sign
off on sites after work is completed and determine how to document that action.
ERAC is waiting for the DOI format from Boynton. This topic will be discussed
at the 15 Sep 99 MOU Work Group meeting. Presently, the drum sites are good
candidates for sign-off.

3.5 USAED

Chris Christenson, Division of Forestry, is an MIC point of contact regarding
surveying information. USAED’s survey subcontractor will meet with Christenson
to exchange information.

USAED’s community relations subcontractor will provide documents for the
information repository. Elconin will keep the MOU Work Group informed of
community relations activities and invite participation. The draft Community
Relations Plan will be reviewed at the 15 Sep 99 MOU Work Group meeting and
submitted to the group prior to the meeting.

Dokoozian and Benson will coordinate with Mayor Gilmartin regarding periods of
access to the quarry. The gate will be left open during the week between USAED
and FAA projects. Benson will post the sign regarding segregation of metals at
the site.
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EPA sent a letter to USAED stating that EPA does not have jurisdiction over the
wastewater discharge because it is not being discharged to surface water.
Therefore, USAED will follow the work plan per input received from EPA. To
meet discharge requirements, the water will be analyzed based upon the
suspected source and treated according to ADEC and EPA guidelines and
criteria. The water treatment facility at Annette Island may process the treated
water through the aeration system upon Benson's approval.

Gillihan prepared the SOW for underwater UXO assessment. USAED is awaiting
year-end funding before awarding the contract. Elconin will forward a copy of the
SOW to Benson and Beyette.

3.6 USCG

Deering reported that an agreement with CH2M Hill should be reached by
8 Sep 99 regarding the contract for a Phase 1 preliminary assessment of 13 sites.
Upon reaching an agreement, the work will be performed 20 Sep through
15 Dec 99. A site walk will be conducted before beginning the work.

Deering stated that Pat Clark of the Marine Safety Office will present information
at the October MOU Work Group meeting regarding reporting requirements
following pipeline work.

Regarding Item 35, the information about prior releases at Tamgas Harbor was
received and forwarded to the Marine Safety Office. Deering reported that MSO
will prepare a database.

Regarding Item 36, electronic deliverable guidelines for lab data: The lab data is in
a database created specifically for USAED and, therefore, not of use to other
agencies. Hanneman will present information relating to this issue at the 15 Sep 99
MOU Work Group meeting; documentation will be provided to the group prior to
the meeting.

Action:

MIC Benson…Investigate the discrepancy pertaining to the number of contaminated
sites.

MIC Benson…Follow up to ensure CH2M Hill housing requirements have been
addressed.

MIC Benson…Coordinate with Cook to provide FAA with an updated list of species
and written permission to collect samples.

USAED Elconin…Provide MOU Work Group with the draft Community Relations Plan.

MIC/
USAED

Benson/Dokoozian…Coordinate with Mayor Gilmartin regarding periods of
access to the quarry.
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USAED Elconin…Forward the SOW for underwater UXO assessment to Benson and
Beyette.

USCG Deering…Coordinate with Pat Clark (MSO) regarding presentation of information
regarding reporting requirements following pipeline work.

USAED Hanneman…Present information relating to electronic deliverable guidelines for
lab data at the 15 Sep 99 MOU Work Group meeting; provide documentation to
the group prior to the meeting.

4.0 New Action Items/Issues

4.1 Kodiak Soil Management Plan

The group was reminded to review this and other documents prior to the
15 Sep 99 MOU Work Group meeting.

4.2 Drum Decon Pad at Quarry

Elconin and Beyette will discuss this matter in a separate meeting.

Action:

None.

5.0 Schedules

5.1 BIA

Not present.

5.2 FAA

Beyette stated that the site preparation work will be conducted from 8 Sep to
31 Oct 99. The tank removal project is scheduled for 20 Sep to 12 Oct 99. The
release investigation is scheduled for 5 Oct to 15 Dec 99.

5.3 MIC

Benson reported that BIA submitted closure documents for the USTs.

Benson stated that he has received inquiries regarding possible employment.

5.4 USAED

Elconin stated that work will be completed in one week. Dokoozian stated that the
follow-on work will consist of waste removal..

5.5 USCG

Deering reiterated that the CH2M Hill contract will be awarded on 8 Sep 99 and
the work will be performed to coincide with FAA's work.
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Action:

None.

6.0 C-3 Plan Revision

The C-3 Plan is scheduled for revision in December 1999. The backup
documentation and reference list will be discussed at the 15 Sep 99 MOU Work
Group meeting.

Action:

MOU Continue efforts.

7.0 Newsletter Articles

The issue date for the next newsletter is unknown. Benson will provide the date at
the 15 Sep 99 MOU Work Group meeting. Benson forwarded the recent
newsletter to Snell for publication on the web site.

Action:

MOU Continue efforts.

8.0 Meeting Schedule

The next MOU Work Group meeting is scheduled for 15 Sep 99. The next
teleconference is scheduled for 28 Sep 99 at 1:30 pm (Alaska).

Action:

Jacobs Email the MOU Work Group meeting agenda to participants on 9 Sep 99.

Teleconference adjourned at 3:10 pm (Alaska).


